



[BBMBT-3920] Reports and Dashboard creation for PTW [Analance]

Created: 21/Aug/25 2:11 PM - Updated: 16/Jan/26 2:45 PM

Status:	Developing
Project:	BBM Billing
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None
Security Level:	For Internal Use

Type:	Feature	Priority:	TBD
Reporter:	Jones, Pamela Elizabeth	Assignee:	Rashid, Azeez Abiodun
Resolution:	Unresolved	Votes:	0
Labels:	2025-PI5-WIP, PTW		
Original Estimate:	Not Specified		
Remaining Estimate:	Not Specified		
Time Spent:	Not Specified		

Main

Parent Link:	BBMBT-3917
Capability Link:	
Sprint:	BBMBT-2025-PI4, BBMBT-2025-PI5, BBMBT-2026-PI1
Feature Story Points:	
Calculated Feature Estimate:	0
Total Story Points:	107.0
Prime Team:	BBMBTRPT
Prime Team Level Estimate:	
Teams With Significant Dependency:	
Solution:	
Team:	
Target start:	Wed Oct 22 00:00:00 EDT 2025
Target end:	Tue Jan 13 00:00:00 EST 2026
Enabler:	
Benefit Hypothesis:	
Acceptance Criteria:	None entered.
Seed Stories:	
Uncommitted Objective?:	No
Exclude From Release Notes:	No
Technical Debt Added:	
Is MVP Feature:	No
Flagged:	

Development Started: 22/Oct/25

Ready for Release:

Requirement Status: [UNCOVERED]

Portfolio Strategic Themes:

PEATS Number:

Rank (Manual):
WSJF

User-Business Value:

Time Criticality:

Risk Reduction-Opportunity Enablement Value:

Job Size:

Cost Of Delay: 0.0

WSJF: 0.0

WSJF Summary: UBV: null TC: null Risk: null Job Size: null WSJF: 0.0

Program Board

Program Increment: [\[BBMBT-2025-PI5, BBMBT-2026-PI1\]](#)

EAP PI: [BBMBT-2025-PI4](#)

Release Info

Toggle Status: NA

Toggle Description:

Deployment Details:

Inherited:

Previous FixVersion:

Links & Attachments

External issue ID:

Release Date:

Linked Front Door Requests:

Status Reporting

RYG Status: Green

RYG Status Description:

Links			
Parent			
<i>is Child of</i>	[BBMBT-3917]	Play-to-Win Self Serve Real-Time Enhancements Phase 1	Implementing MVP
Web Link			
<i>mentioned in</i>	Page	https://confluence.bell.corp.bce.ca/pages/viewpage.action?pageId=1418236700	